| | | | |
|---|---|---|---|
| PROJECT TITLE | GreenEquip-Farm-Machinery-Rental-Platform | INSTUTUTE & DEPARTMENT NAME | A.P SHAH INSTITUTE OF TECHNOLOGY -CSE(AI&ML) |
| PROJECT GUIDE | Prof . Shraddha Dalvi | Date | 17/4/2026 |

| WBS NUMBER | TASK TITLE | TASK OWNER | START DATE | DUE DATE | DURATION(Week) | PCT OF TASK COMPLETE |
|---|---|---|---|---|---|---|
| 1 | **Project Conception and Initiation** | | | | | |
| 1.1 | Research paper search | Sidra, Om, Sumant, Devang | 09/01/2026 | 14/01/2026 | 1 | 100% |
| 1.1.1 | Research paper finalization | Sidra, Om, Sumant, Devang | 09/01/2026 | 14/01/2026 | 1 | 100% |
| 1.2 | Project Title | Sidra, Om, Sumant, Devang | 09/01/2026 | 21/01/2026 | 2 | 100% |
| 1.3 | Abstract | Sidra, Om, Sumant, Devang | 16/01/2026 | 21/01/2026 | 1 | 100% |
| 1.4 | Objectives | Sidra, Om, Sumant, Devang | 16/01/2026 | 21/01/2026 | 1 | 100% |
| 1.5 | Literature Review | Sidra, Om, Sumant, Devang | 16/01/2026 | 28/01/2026 | 2 | 100% |
| 1.6 | Problem Definition | Sidra, Om, Sumant, Devang | 23/01/2026 | 28/01/2026 | 1 | 100% |
| 1.7 | Scope | Sidra, Om, Sumant, Devang | 23/01/2026 | 28/01/2026 | 1 | 100% |
| 1.8 | Technology stack | Sidra, Om, Sumant, Devang | 30/01/2026 | 04/02/2026 | 1 | 100% |
| 1.9 | Benefits for environment | Sidra, Om, Sumant, Devang | 30/01/2026 | 04/02/2026 | 1 | 100% |
| 1.1 | Benefits for society | Sidra, Om, Sumant, Devang | 06/02/2026 | 11/02/2026 | 1 | 100% |
| 1.11 | Applications | Sidra, Om, Sumant, Devang | 06/02/2026 | 18/02/2026 | 2 | 100% |
| 2 | **Project Design** | | | | | |
| 2.1 | Proposed System | Sidra, Om, Sumant, Devang | 30/01/2026 | 11/02/2026 | 2 | 100% |
| 2.2 | Design(Flow Of Modules) | Sidra, Om, Sumant, Devang | 30/01/2026 | 11/02/2026 | 2 | 100% |
| 2.3 | Activity Diagram | Sidra, Om, Sumant, Devang | 06/02/2026 | 11/02/2026 | 1 | 100% |
| 2.4 | Use Case Diagram | Sidra, Om, Sumant, Devang | 06/02/2026 | 18/02/2026 | 2 | 100% |
| 2.5 | Sequence Diagram | Sidra, Om, Sumant, Devang | 13/02/2026 | 18/02/2026 | 1 | 100% |
| 2.6 | Description Of Use Case | Sidra, Om, Sumant, Devang | 13/02/2026 | 18/02/2026 | 1 | 100% |
| 2.7 | Modules | Sidra, Om, Sumant, Devang | 13/02/2026 | 25/02/2026 | 2 | 100% |
| 2.7.1 | Application Module | Sidra, Om, Sumant, Devang | 20/02/2026 | 25/02/2026 | 1 | 100% |
| 2.8 | Preparation Of Report | Sidra, Om, Sumant, Devang | 20/02/2026 | 25/02/2026 | 1 | 100% |




| WBS NUMBER | TASK TITLE | TASK OWNER | START DATE | DUE DATE | DURATION (Weeks) | PCT OF TASK COMPLETE |
|---|---|---|---|---|---|---|
| 3 | **Project Implementation** | | | | | |
| 3.1 | Login,Registration | Sidra, Om, Sumant, Devang | 20/02/2026 | 18/03/2026 | 4 | 100% |
| 3.2 | Modules Implementation | Sidra, Om, Sumant, Devang | 27/02/2026 | 25/03/2026 | 4 | 100% |
| 4 | **Testing** | | | | | |
| 4.1 | Design of Test Cases | Sidra, Om, Sumant, Devang | 06/03/2026 | 11/03/2026 | 1 | 100% |
| 4.2.1 | Login Page Unit testing | Sidra, Om, Sumant, Devang | 06/03/2026 | 11/03/2026 | 1 | 100% |
| 4.2.2 | Register Page Unit testing | Sidra, Om, Sumant, Devang | 06/03/2026 | 11/03/2026 | 1 | 100% |
| 4.2.3 | Home Page Unit testing | Sidra, Om, Sumant, Devang | 06/03/2026 | 18/03/2026 | 2 | 100% |
| 4.2.4 | Integration Testing of above pages | Sidra, Om, Sumant, Devang | 13/03/2026 | 18/03/2026 | 1 | 100% |
| 4.2.5 | User Reset Password | Sidra, Om, Sumant, Devang | 13/03/2026 | 18/03/2026 | 1 | 100% |
| 4.2.6 | Registration SMS Testing | Sidra, Om, Sumant, Devang | 13/03/2026 | 18/03/2026 | 1 | 100% |
| 4.2.7 | Weather Prediction | Sidra, Om, Sumant, Devang | 13/03/2026 | 25/03/2026 | 2 | 100% |
| 4.2.8 | Weather Red Flags SMS Testing | Sidra, Om, Sumant, Devang | 20/03/2026 | 25/03/2026 | 1 | 100% |
| 4.2.9 | Government Schemes Backend | Sidra, Om, Sumant, Devang | 20/03/2026 | 25/03/2026 | 1 | 100% |
| 4.2.10 | Government Schemes SMS Testing | Sidra, Om, Sumant, Devang | 20/03/2026 | 25/03/2026 | 1 | 100% |
| 4.3.1 | Crop Prediction Model | Sidra, Om, Sumant, Devang | 20/03/2026 | 25/03/2026 | 1 | 100% |
| 4.3.2 | Crop Prediction UI | Sidra, Om, Sumant, Devang | 20/03/2026 | 01/04/2026 | 2 | 100% |
| 4.3.3 | Crop Prediction-Will Plant Testing | Sidra, Om, Sumant, Devang | 27/03/2026 | 01/04/2026 | 1 | 100% |
| 4.3.4 | Crop Prediction Backend | Sidra, Om, Sumant, Devang | 27/03/2026 | 01/04/2026 | 1 | 100% |
| 4.3.5 | User List Backend | Sidra, Om, Sumant, Devang | 27/03/2026 | 01/04/2026 | 1 | 100% |
| 4.3.6 | Admin Page UI | Sidra, Om, Sumant, Devang | 27/03/2026 | 01/04/2026 | 1 | 100% |
| 4.3.7 | Soil and Water Conservation | Sidra, Om, Sumant, Devang | 27/03/2026 | 01/04/2026 | 1 | 100% |
| 4.3.8 | Equipment Shop Backend | Sidra, Om, Sumant, Devang | 27/03/2026 | 01/04/2026 | 1 | 100% |
| 5 | **Report Preparation** | | | | | |
| 5.1 | Black Book | Sidra, Om, Sumant, Devang | 20/03/2026 | 01/04/2026 | 2 | 100% |
| 5.1 | PPT | Sidra, Om, Sumant, Devang | 27/03/2026 | 01/04/2026 | 1 | 100% |
| 5.1 | Gantt Chart | Sidra, Om, Sumant, Devang | 27/03/2026 | 01/04/2026 | 1 | 100% |